
The Five Project Management Process Groups
INITIATE
1 Develop Project Charter
1 Develop Preliminary Project Scope
PLANNING
8 Risk Management Planning
8 Risk Identification
8 Qualitative Risk Analysis
8 Quantitative Risk Analysis
8 Risk Response Planning
1 Develop Project Management Plan
2 Scope Planning
2 Scope Definition
2 Create WBS
3 Activity Definition (Activity Lists)
3 Activity Se-quencing
3 Activity Resource Estimating
3 Activity Duration Estimating
4 Cost Estimating
4 Cost Budgeting
7 Communications Planning
6 Human Resources Planning
5 Quality Planning
9 Plan Purchase & Acquisitions
9 Plan Contracting
3 Schedule Development
EXECUTING
1 Direct & Manage Project Execution
6 Acquire Project Team
6 Develop Project Team
9 Request Seller Responses
9 Select Sellers
5 Perform Quality Assurance
7 Information Distribution
CLOSING
9 Contract Closure
1 Close Project
MONITORING & CONTROL
1 Integrated Change Control
1 Monitor & Control Project Work
2 Scope Verification
2 Scope Control
3 Schedule Control
4 Cost Control
8 Risk Monitoring & Control
5 Perform Quality Control
6 Manage Project Team
7 Performance Reporting
9 Contract Administration
7 Manage Stakeholders
Project Management Knowledge Areas
1 Integration Management
2 Scope Management
3 TIme Management
4 Cost Management
5 Quality Management
6 Human Resource Management
7 Communications Management
8 Risk Management
9 Procurement Management